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Minutes: DSS-13 Weekly Meeting on 7-28-08

DSS-13 Antenna Activities:      The 4K higher noise temperature problem at S-band has not
been investigated. We plan to do it during the maintenance time on Friday, 8/1/08. 

Full Sky 4th Order Pointing Model:  D. Rochblatt plans to work on the pointing calibration
at DSS-13 on Monday, 8/4/08. 
 
DSS-13 Remote Operations:  R. Haroldsson agrees on the proposed plan on the test &
evaluation of DSS-13 web-based surveillance camera at SPC-10. Start the preparation for the
demo at DSS-13 control room berfore doing the pre-demo at SPC-10. When the team feels
that it is ready, we will invite Bob, Kim M. and other GDSCC staff to witness the real demo at
SPC-10. We plan to demo the web-based E-stop at SPC-10 also.

Bandwidth and Band-limit of Ka-band System:  M. Franco completed the test of Ka-band
RCP/LCP with/without X/Ka dichroic. The frequency band is from 25 - 40 GHz. The data is
being analyzed. The engineering report should be out in the near future (1-2 weeks). 
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